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Re:

Dear Mr. Caton:

North Dakota Network Co.
Quarterly TTY Implementation Report
CC Docket 94-102

On behalf ofNorth Dakota Network Co. ("NONC") and pursuant to the directive
contained in the Commission's Fourth Report and Order in CC Docket No. 94-102, FCC 00-436
(reI. December 14, 2000), we are submitting its Quarterly Report addressing the requirements for
digital wireless systems to provide TTY access to E-911 emergency calling systems.

Please refer any inquiries or correspondence in connection with this matter to our offices.

Very truly;;s'R__~,.,.

~rendergast
t~~:A. Kaercher
Counsel to North Dakota Network Co.
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cc (wiatt.): Kris Monteith
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Mindy Littell
Qualex International
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Company

PO Box 2027
M111KJT NO 5Il702
701-858-1200
BOO-737-1lI30 April 15, 2002

William F. Caton, Acting Secretary
Office of the Secretary
Federal Communications Commission
445 12th Street, SW, Room TW-A325
Washington, DC 20554

Re: CC Docket no, 94-1021Qru.u1erly TTY lmplemenlDtion Report
Broadband PeS Stillion, KNLH232, KNUl234
BTA299 D - Minot, ND
BTA299 F - Minot, ND

Dear Mr, Catoo:

North Oakota Network Co. ("NONC") hereby submits its quarterly report 00

implementation of TTY access to 911 over its digital wireless network, pursuant to the
Commission's Fourth Report and Order in CC Docket No. 94·102. released December 14.
2000.

NONC is using Nortel COMA base stations and switching equipment in its network.
Thus, NONC is dependent on Nortel for the provision and installation of the equipment
and software necessary to allow NONC's digital wireless network to process 911 calls
originating from TTY devices. Nonel's sales representative has informed NONC that its
current Nortel OMS-IOO Dual Load. Wireless on Wireline switch would not be upgraded
or supported further and that NONC would be reqUired to change from the current switch
configuration to a new switch. Apparently. Nortel has made a business decision. based on
tbe market demand for the OMS-loo Dual Load Wireless on Wireline product, that
LWWOO7 (the equivalent to wireless MTX 9) would be the last OMS-loo Dual Load
Wireless on Wireline software load. Now, NONC must transition its infrastructure to
separate wireline/wireless switching platforms. and load one of them with the wireless load
MTXI0. which is the software that will provide the TTY function to NONC's system.
NDNC must buy a new SWitch. convert its current switch to wireline-onlY traffic and load
the additional software.

It is NDNe's understanding that Nortel initially agreed to pay the cost of the new switch.
However, during the last quarter of 2001, Nortel retracted that offer. NONC immediately
entered into negotiations regarding the price of the new switch with Nortel. and when
mutually agreeable terms were reached, NONC placed an order for the equipment. Tbat
order was submitted on February 14, 2002. The purchase of a new switch represents a
significant capital investment for a small business.



NDNC has completed the fust of twO software upgrades necessary to achieve TrY
compliance. The second upgrade cannot be begun until the switch is split and the new
switch installed. However, before it can install the new switch, NONC must modify its
physical plant to accommodate the second sWitch. NONe is converting some space that is
currently used for storage and adding it to the switch room. This conversion reqUires that a
wall between the two rooms be removed, that an additional halon fire protection system be
installed and that the cooling unit be replaced in favor of a larger one that can
accommodate the heat generated by the additional switch. This is a major undenaking for
NDNC.

NDNC is a small carrier serving a rural area, and lacks any influence over the research and
development activities of its equipment vendors. We understand that Nonel will be
providing information about TTY compatibility of their CDMA equipment in their
quarter!y update filing through the TTY Forum.

In its Fourth Quarterly Repon, we noted that, despite our best effons, we were not able to
meet the December 31, 200 I deadline by which carriers operating digital wireless systems
should have obtained all software upgrades and equipment necessary to make their systems
capable of transmitting 911 calls from TrY devices, as specified in the Fourth Report and
Order. Therefore, to the extent necessary, we requested a waiver of the December 31,
2001 requirement. NONe remains committed to meeting the June 30, 2002 TrY
implementation deadline, bUI is concerned that the deadline mighl not be achievable.
NONC is trying to determine whether it will need to submit a request for a waiver of the
TrY implementation deadl1ne.

Sincerely,

~~ fL----
Chief Operations Officer
Nonh Dakota Network Co.



Attachment

North Dakota Network Co.
E911 TTY Device Capability Report as of March 31, 2002

Development Activities

1. Network Infrastructure Software Development - We continue to be in discussions with
our network vendor, Norte!' They have indicated that TTY compatible software will be in
the MTX 10.0 software load. This software load cannot be installed until the current switch
is split and a new switch installed.

2. Handset Development and Testing Plans - Our handset vendors continue to work on the
development of a TTY capable handset. Nokia has informed us that it has developed a
handset, model 6370, that should become available mid-May 2002. Nokia has another model,
6385, that will become available July 2002 and a third, model 3585, that would be available
late September 2002. Motorola in about 90 days will begin manufacturing phones that have
a software upgrade to make them TTY compatible. We will evaluate these phones when they
become available.

3. Beta Testing and Lab Testing - NDNC is a small rural carrier, and is looking to its
equipment manufacturers to conduct full beta and lab testing of network software, handsets
and infrastructure equipment. However, NDNC will test the equipment it procures as soon as
it is available, to make sure it meets the manufacturer's specifications.

4. Release and General Availability to Carriers of Network Infrastructure Software 
Unable to determine a firm date at this time with any manufacturer or vendor.

5. Availability to Carriers of Full Digital Acceptance Test Units - Unable to determine a
firm date at this time with any manufacturer or vendor.

6. Efforts Toward Achieving Digital Wireless Solution Compatibility with Enhanced TTY
- NDNC continues to pressure its network and handset vendors to provide it with TTY
compliant hardware and software. NDNC must purchase and install a new switch to become
TTY capable. The order for that switch has been placed and NDNC is awaiting its delivery.
NDNC has completed the first of two software upgrades necessary to achieve TTY
compliance. The second upgrade cannot be begun until the switch is split and the new switch
installed. NDNC is in the process of modifying its physical plant to accommodate the second
switch. NDNC is converting some space that is currently used for storage and adding it to
the switch room. This conversion requires that a wall between the two rooms be removed,
that an additional halon fire protection system be installed and that the cooling unit be
replaced in favor of a larger one that can accommodate the heat generated by the additional
switch.



Testing and Deployment Activities

7. Carrier Coordination of Testing with PSAP - NDNC will test with the PSAPs in the areas
where this service will be deployed. Any coordination with the PSAP will be done on a case
by-case basis, in cooperation with the relevant PSAP personnel.

8. Carrier Testing Activities, Including Field Testing, Consumer and End-to-End Testing,
and Other Necessary Tests - Each of these will be tested once equipment, software
availability, deployment, installation, and turn up are completed.

9. Retail Availability of Necessary Consumer Equipment - NDNC is unable to determine
the retail availability of consumer equipment, as none of the handset manufacturers has been
able to release a date for general availability. However, as indicated above, at least two major
manufacturers have indicated that they are moving toward handset availability by mid-2002.

10. Geographic Scope of Network Infrastructure Development - Since our network has only
one switch, as hardware becomes available, it will be deployed across our whole network.
Likewise, as TTY compliant handsets become available we will offer them in all retail
locations.


